
Capital Renewal Deferred Maintenance

As of 04/15/13

 Project  Descr 

 Current 

Budget 

 YTD/PTD 

Rev/Exp  Open Cmt  Soft Cmt  BBA 

 Cost Center 

Manager 

P779212 FY07 CRDM Contingency 200,305.00$        198,453.67$        -$                     -$               1,851.33$            Anketell.Dilip M

Total FY07 Complete 6,401,437.49$     6,387,951.49$     13,486.00$          -$               -$                     

P779453 FY07 CRDM S&R1 & S&R2 Generato 32,717.00$          29,356.53$          3,059.20$            -$               301.27$               Gill

P779476 FY07 CRDM MD Anderson Lib Coo 108,213.44$        91,726.21$          -$                     -$               16,487.23$          Jenkins

P779477 FY07 CRDM Emg plumbing repairs 14,022.53$          12,089.65$          932.88$               -$               1,000.00$            Gill

P779506 FY07 CRDM S&R2 SDS Vent Stack 2,500.00$            836.23$               857.50$               -$               806.27$               Gill

P779508 FY07 CRDM Cullen Eng ADA Compl 8,100.00$            3,853.08$            -$                     -$               4,246.92$            Harless

P779512 FY07 CRDM PGH Room Signs Repla 6,000.00$            2,411.03$            -$                     -$               3,588.97$            Brungardt

P779514 FY07 CRDM E Cullen VP Research 350.00$               -$                     -$                     -$               350.00$               Rieck

P779618 FY07 CRDM Moores Music Elevato 7,986.00$            3,368.27$            -$                     -$               4,617.73$            Rahurkar

P779652 FY07 CRDM SR1 Flash Tank repai 6,930.00$            6,917.67$            -$                     -$               12.33$                 Gonzalez

P779673 FY07 CRDM CRS Broken Window 831.60$               856.12$               -$                     -$               (24.52)$                Wright

P779738 FY07 CRDM E. Cullen core repla 750.00$               307.87$               -$                     -$               442.13$               Brungardt

P779744 FY07 CRDM Drinking Water Quali 325.00$               317.50$               -$                     -$               7.50$                   Sullivan

P779749 FY07 CRDM E. Cullen Rekey ext. 308.00$               60.04$                 -$                     -$               247.96$               Brungardt

P779774 FY07 CRDM SR1 Lab 105 Water le 5,225.00$            2,345.97$            880.00$               -$               1,999.03$            Gonzalez

P779776 FY07 CRDM Bate Law Broken Win 825.00$               746.82$               -$                     -$               78.18$                 Wright

P779787 FY07 CRDM GSB Rm 111 Leak 880.00$               -$                     800.00$               -$               80.00$                 Villarreal

P779794 FY07 CRDM SEC Window Shades 2,200.00$            2,000.00$            -$                     -$               200.00$               Villarreal

P779839 FY07 CRDM 547 Replace Broken G 733.30$               418.00$               -$                     -$               315.30$               Wright

P779929 FY07 CRDM 585 SW105 Coolant Sy 8,705.72$            8,781.75$            -$                     -$               (76.03)$                Villarreal

P779941 FY07 CRDM SPCC Plan Recertific 2,900.00$            -$                     -$                     -$               2,900.00$            Sullivan

Total FY07 6,812,245.08$     6,752,797.90$     20,015.58$          -$               39,431.60$          
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P779260 FY08 CRDM CONTINGENCY 382,172.80$        291,262.14$        -$                     -$               90,910.66$           

Total FY08 Completed 6,701,801.61$     6,701,801.61$     -$                     -$               -$                     

P779268 FY08 CRDM E.Cullen roof repair 120,786.13$        120,298.12$        238.01$               -$               250.00$                

P779273 FY08 CRDM Classroom & Corridor 97,187.64$          96,103.28$          -$                     -$               1,084.36$             

P779289 FY08 CRDM Emerg fuel tank farm 870,008.88$        827,472.84$        -$                     -$               42,536.04$           

P779293 FY08 CRDM Moores Sch. of Music 11,523.00$          3,498.00$            -$                     -$               8,025.00$             

P779352 FY08 CRDM 509 MD Anderson Ext 164,190.24$        126,427.48$        -$                     -$               37,762.76$          Oliver

P779354 FY08 CRDM 543-509 Arch  & MDA 124,749.48$        95,181.87$          -$                     -$               29,567.61$          Oliver

P779356 FY08 CRDM Framework Model Addi 24,440.00$          23,500.00$          -$                     -$               940.00$               LaMontagne

P779361 FY08 CRDM 516 E Cullen S Entra 73,098.34$          28,713.03$          34,716.41$          -$               9,668.90$            Oliver

P779374 FY08 CRDM 581 Eng Fire Alarm U 241,598.30$        231,923.46$        -$                     -$               9,674.84$            Javaid

P779375 FY08 CRDM 585 GSB Fire Alarm U 321,148.00$        233,012.11$        7,251.89$            -$               80,884.00$          Javaid

P779376 FY08 CRDM 590 Hilton Pump Moni 5,737.00$            4,570.00$            -$                     -$               1,167.00$            Maal

P779385 FY08 CRDM 585 GSB Rm177 Carpet 5,032.34$            4,661.82$            -$                     -$               370.52$               Villarreal

P779412 FY08 CRDM 544 Cemo Water Infil 53,820.00$          38,820.00$          -$                     -$               15,000.00$          Miller

P779418 FY08 CRDM 586 Cameron Sewage L 1,917.00$            1,915.00$            -$                     -$               2.00$                   Oliver

P779421 FY08 CRDM CW Facility Conditio 326,349.98$        325,888.98$        461.00$               -$               -$                     Norcom

P779427 FY08 CRDM 551 S&R2 Water Drain 5,000.00$            1,771.76$            -$                     -$               3,228.24$            Schneller

P779495 FY08 CRDM MDA Library Basement 7,210.00$            5,138.77$            -$                     -$               2,071.23$            Gill

P779496 FY08 CRDM Arch. Indoor Air Qua 21,958.50$          16,150.00$          -$                     -$               5,808.50$            Oliver

P779498 FY08 CRDM Welcome Ctr Odor Inv 3,240.00$            2,397.07$            680.00$               -$               162.93$               Gill

P779659 FY08 CRDM Fleming Dom. Hot Wat 32,951.60$          19,987.76$          -$                     -$               12,963.84$          Wright

P779689 FY08 CRDM Tunnel air to SERC 12,430.00$          11,861.58$          -$                     -$               568.42$                

P779755 FY08 CRDM SR2 ACM Removal 1,172.76$            315.76$               -$                     -$               857.00$               Wright

P779756 FY08 CRDM Agnes Arn. Window Re 3,754.76$            1,065.76$            -$                     -$               2,689.00$            Wright

P779763 FY08 CRDM Classrom Cleaning 209,500.00$        141,797.23$        1,212.26$            -$               66,490.51$          Mosley

P779770 FY08 CRDM Hofheinz Pav. Rm18 2,521.00$            2,400.00$            -$                     -$               121.00$               Villarreal

P779779 FY08 CRDM SR1 Loading Dock Sec 377.00$               154.50$               -$                     -$               222.50$               Brungardt

P779808 FY08 CRDM Mitchell Ctr. AHU#1 12,851.30$          -$                     -$                     -$               12,851.30$          Gonzalez

P779824 FY08 CRDM Refurbish Campus Dir 6,600.00$            -$                     -$                     -$               6,600.00$            Wright

P779829 FY08 CRDM 579 Labs S346 & S348 51,154.40$          -$                     -$                     -$               51,154.40$          Galvan

P779837 FY08 CRDM 519 Rook Repair Bull 1,013.12$            627.38$               -$                     -$               385.74$               Wright

P779838 FY08 CRDM 528 Replace Broken W 2,628.60$            2,141.00$            -$                     -$               487.60$               Wright

P779844 FY08 CRDM 590 CE Broken Window 1,551.64$            1,162.00$            -$                     -$               389.64$               Wright

P779845 FY08 CRDM 578 Broken Window 867.64$               540.00$               -$                     -$               327.64$               Wright

P779850 FY08 CRDM 517 Water Leak Rm45 9,531.09$            7,188.73$            2,342.36$            -$               -$                     Villarreal

P779851 FY08 CRDM 516 Renewal multiple 8,585.50$            -$                     -$                     -$               8,585.50$            Wright
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P779855 FY08 CRDM 547 Replace VFD on A 11,867.90$          -$                     -$                     -$               11,867.90$          Rahurkar

P779859 FY08 CRDM 550 4th Flr. Brkn W 4,110.64$            3,488.00$            -$                     -$               622.64$               Wright

P779863 FY08 CRDM 588 Flooring Renewal 10,213.28$          3,810.00$            -$                     4,979.00$      1,424.28$            Wright

P779864 FY08 CRDM 588 Flooring Ste 306 9,198.28$            2,885.00$            -$                     4,980.00$      1,333.28$            Wright

P779865 FY08 CRDM 542 Front Door Glass 681.64$               371.00$               -$                     -$               310.64$               Wright

P779866 FY08 CRDM 551 Broken Window 1 975.64$               638.00$               -$                     -$               337.64$               Wright

P779876 FY08 CRDM Agnes Arnold Electri 7,373.78$            417.38$               5,264.00$            -$               1,692.40$            Wheeler

P779877 FY08 CRDM Multiple Bldgs. Faci 2,000.00$            113.21$               -$                     -$               1,886.79$            Norcom

P779878 FY08 CRDM S&R1 Water Damage Pr 3,328.65$            3,328.64$            0.01$                   -$               -$                     Villarreal

P779901 FY08 CRDM SR1 Exterior Repair 8,672.67$            -$                     -$                     -$               8,672.67$            Villarreal

P779902 FY08 CRDM 518 Rm205B Renewal 3,976.50$            1,575.00$            -$                     -$               2,401.50$            Wright

P779903 FY08 CRDM 502 Raccoon Cleanup 3,390.39$            3,390.30$            0.09$                   -$               -$                     Villarreal

P779905 FY08 CRDM 515 Emgy Generator R 940.00$               -$                     -$                     -$               940.00$               Villarreal

P779906 FY08 CRDM 505 Overhead Door Re 2,102.87$            -$                     2,102.87$            -$               -$                     Villarreal

P779935 FY08 CRDM 517 Roof Repair 8,546.14$            -$                     -$                     -$               8,546.14$            Anderson

Total FY08 9,997,838.03$     9,389,765.57$     54,268.90$          9,959.00$      543,844.56$        
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P779300 FY09 CRDM Contingency 327,515.46$        291,262.14$        -$                     -$               36,253.32$          Rockwell-Hopkins

Total FY09 Completed 2,195,544.86$     2,195,544.86$     -$                     -$               -$                     

P779309 FY09 CRDM Sanitary & Storm Inf 35,605.20$          33,903.20$          1,702.00$            -$               -$                     Norcom

P779388 FY09 CRDM 551 S&R2 Trench Drai 3,054.24$            1,529.04$            -$                     -$               1,525.20$            Barnes

P779390 FY09 CRDM 524 SS Bldg. Fire Al 113,344.00$        86,435.86$          -$                     -$               26,908.14$          Doyle

P779396 FY09 CRDM 506 Comm Air Handler 301,641.00$        286,768.35$        -$                     -$               14,872.65$          Ruck

P779398 FY09 CRDM 516 ECullen Restroom 400.00$               161.19$               -$                     -$               238.81$               Rieck

P779442 FY09 CRDM Central Utility Plan 4,785.00$            4,025.00$            -$                     -$               760.00$               Gill

P779449 FY09 CRDM OB Woods Irrigation 10,924.95$          9,525.00$            -$                     -$               1,399.95$            Smith

P779474 FY07-FY10 MD Anderson Facade 200,000.00$        200,060.04$        -$                     -$               (60.04)$                Oliver

P779710 FY09 CRDM SEC Marker Board Rep 13,325.20$          15,114.39$          -$                     -$               (1,789.19)$           Wright

P779714 FY09 CRDM Agnes Arn Window Rep 6,819.00$            5,952.69$            -$                     -$               866.31$               Wright

P779716 FY09 CRDM E.Cullen Blvd Sign R 8,113.00$            593.72$               -$                     -$               7,519.28$            Wright

P779724 FY09 CRDM SPA Garage Door Repl 2,239.00$            2,026.70$            -$                     -$               212.30$               Wright

P779736 FY09 CRDM SR1 Heat & Humidity -$                     11,031.36$          -$                     -$               (11,031.36)$         Gonzalez

P779736 FY09 CRDM SR1 Heat & Humidity 40,429.65$          24,900.00$          -$                     -$               15,529.65$          Gonzalez

P779743 FY09 CRDM PGH Hall Elevator Dr -$                     8,150.20$            -$                     -$               (8,150.20)$           Aguilar

P779743 FY09 CRDM PGH Hall Elevator Dr 8,100.00$            7,163.00$            -$                     -$               937.00$               Aguilar

P779860 FY09 CRDM 550 ACM Removal  Flo 34,751.88$          28,851.88$          -$                     -$               5,900.00$            Villarreal

P779861 FY09 CRDM 581 Rm W401 Abatemen 3,991.47$            2,991.47$            -$                     -$               1,000.00$            Villarreal

P779867 FY09 CRDM 581 Water Pipe Break 28,779.27$          25,335.07$          -$                     -$               3,444.20$            Wright

P779868 FY09 CRDM Campus Backflow Prev 58,361.76$          32,691.31$          10,897.11$          -$               14,773.34$          Villarreal

P779908 FY09 CRDM 590 Broken Window E& 813.64$               -$                     491.00$               -$               322.64$               Wright

Total FY09 3,398,538.58$     5,469,561.33$     13,090.11$          -$               111,432.00$        
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P779325 FY10 CRDM Contingency 449,999.76$        291,262.14$        -$                     -$               158,737.62$        Norcom

Total FY10 Completed 616,193.40$        616,193.40$        -$                     -$               -$                     

P779422 FY10 CRDM FPC Master Specifica 225,000.00$        181,925.52$        17,996.00$          -$               25,078.48$          Yancey

P779436 FY10 CRDM 564 Fleming Classroo 286,656.26$        283,740.26$        2,916.00$            -$               -$                     Javaid

P779716 FY09 CRDM E.Cullen Blvd Sign R 20,021.10$          -$                     17,721.00$          -$               2,300.10$            Wright

P779869 FY10 CRDM 503 Hot Water Exchan 8,354.50$            -$                     -$                     -$               8,354.50$            Gonzalez

P779874 FY10 CRDM 578 Emg. Generator T 1,130.00$            -$                     -$                     -$               1,130.00$            Villarreal

P779883 FY10 CRDM 578 Emg. Generator T 2,962.35$            2,463.78$            -$                     -$               498.57$               Villarreal

P779886 FY10 CRDM 520 Emg Gen Troubles 1,468.00$            -$                     -$                     -$               1,468.00$            Villarreal

P779891 FY10 CRDM 509 ACM Flooring Pro 4,400.41$            2,696.24$            1,704.17$            -$               -$                     Villarreal

P779893 FY10 CRDM 538 Rms 337 Abate Ca 5,482.40$            2,924.00$            -$                     -$               2,558.40$            Wright

P779894 FY10 CRDM 538 Rms 332 Abate Ca 11,841.50$          7,005.00$            -$                     -$               4,836.50$            Wright

P779895 FY10 CRDM 590 Rm 116 Broken Wi 978.60$               -$                     641.00$               -$               337.60$               Wright

P779896 FY10 CRDM 585 EHS Painting Ren 9,110.00$            -$                     -$                     -$               9,110.00$            Wright

P779898 FY10 CRDM 550 Rm 423 Broken Do 2,539.00$            -$                     1,859.00$            -$               680.00$               Wright

P779900 FY10 CRDM Rm 407 Broken Door r 3,763.10$            -$                     2,971.00$            -$               792.10$               Wright

P779912 FY10 CRDM 542 SPA Overhead Doo 5,114.03$            -$                     -$                     -$               5,114.03$            Villarreal

P779913 FY10 CRDM 701 TMC Generator Re 23,076.00$          -$                     -$                     13,343.00$    9,733.00$            Rahurkar

P779914 FY10 CRDM 551 Greenhouse Roof 29,147.73$          -$                     -$                     -$               29,147.73$          Villarreal

P779915 FY10 CRDM 564 Water Intrusion 12,703.46$          -$                     12,203.46$          -$               500.00$               Villarreal

P779916 FY10 CRDM 551 Backflow Replace 2,250.00$            -$                     -$                     -$               2,250.00$             

P779918 FY10 CRDM Roof Program Planned 70,000.00$          -$                     -$                     -$               70,000.00$          Oliver

P779925 FY10 CRDM TMC Pharmacy Generat 12,808.40$          -$                     10,644.00$          -$               2,164.40$            Villarreal

FY10 Total 1,805,000.00$     1,388,210.34$     68,655.63$          13,343.00$    334,791.03$        
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P779480 FY11 CRDM Contingency 46,110.87$          27,056.31$          -$                     -$               19,054.56$          Rockwell-Hopkins

Total FY11 Completed 1,382,818.33$     1,399,899.18$     -$                     -$               -$                     

P779486 FY11 CRDM Main Campus Utility 345,340.00$        340,415.51$        356.85$               -$               4,567.64$            Ivy

P779501 FY11 CRDM Architectue Vestibul 13,390.00$          390.00$               -$                     -$               13,000.00$          Oliver

P779502 FY11 CRDM Student Svc Bldg Sky 3,509.32$            3,202.21$            -$                     -$               307.11$               Jenkins

P779503 FY11 CRDM Melcher & Garrison G 52,363.46$          49,249.58$          440.22$               -$               2,673.66$            Wiesman

P779509 FY11 CRDM MD Anderson Lib Carp 28,590.34$          26,435.85$          -$                     -$               2,154.49$            Jenkins

P779515 FY11 CRDM CW Water Sanitary St 170,000.00$        164,387.65$        -$                     -$               5,612.35$            Ivy

P779516 FY11 CRDM CW Transportation Ma 140,000.00$        130,466.32$        6,650.00$            -$               2,883.68$            Ivy

P779518 FY11 CRDM CW Ruptured Coil Rep 10,000.00$          -$                     6,792.50$            -$               3,207.50$            Oliver

P779519 FY11 CRDM SR1 & SR2 Generator 246,990.29$        2,029.47$            -$                     -$               244,960.82$        Gill

P779522 FY11 CRDM CCOE-S40 Flooring Re 11,899.33$          8,659.93$            -$                     -$               3,239.40$            Davis

P779524 FY11 CRDM Cullen Eng Fire Supp 379,065.75$        85,165.75$          128,375.00$        -$               165,525.00$        Oliver

P779525 FY11 CRDM Optometry Ext Facade 40,226.41$          35,353.44$          4,872.97$            -$               -$                     Norcom

P779527 FY11 CRDM Power Plant Chiller 162,845.45$        152,633.07$        -$                     -$               10,212.38$          Gill

P779528 FY11 CRDM Wortham Theater Door 32,577.15$          29,899.32$          -$                     -$               2,677.83$            Brungardt

P779529 FY11 CRDM Arch Mold Remediatio 6,407.12$            3,986.62$            865.00$               -$               1,555.50$            Oliver

P779531 FY11 CRDM FCA Phase 1 and 2 95,176.33$          91,188.78$          483.18$               -$               3,504.37$            Norcom

P779532 FY11 CRDM Campus Grounds Fire 9,717.28$            8,628.23$            -$                     -$               1,089.05$            Oliver

P779534 FY11 CRDM UH Generator & ATS R 49,965.00$          40,087.95$          -$                     -$               9,877.05$            Gill

P779536 FY11 CRDM S&R2 Animal Care Ope 112,315.32$        106,863.12$        -$                     5,452.20$      -$                     Oliver

P779538 FY11 CRDM GSB/Cameron Hot Wate 27,604.00$          25,365.08$          -$                     -$               2,238.92$            Gill

P779545 FY11 CRDM Hilton (E&G) Control 302,511.00$        8,811.00$            -$                     -$               293,700.00$        Rahurkar

P779554 FY11 CRDM Campus Wide Fire Ext 14,986.50$          11,673.33$          -$                     -$               3,313.17$            Oliver

P779555 FY11 CRDM Optometry Elv. Jack 46,453.00$          29,525.00$          -$                     -$               16,928.00$          Rahurkar

P779558 FY11 CRDM E. Cullen Basement F 40,640.31$          37,655.77$          -$                     -$               2,984.54$            Jenkins

P779562 FY11 CRDM S&E Annex AGL Domest 52,957.92$          44,633.58$          -$                     -$               8,324.34$            Gill

P779564 FY11 CRDM GSB 1st Floor Restro 20,213.75$          2,653.43$            10,240.32$          -$               7,320.00$            Jenkins

P779565 FY11 CRDM Cameron Grease Trap 5,847.84$            5,125.17$            -$                     -$               722.67$               Gill

P779566 FY11 CRDM Central Plant Chille 124,452.31$        167,443.59$        -$                     -$               (42,991.28)$         Gill

P779567 FY11 CRDM Hilton/Moody Water L 161,695.00$        115,758.45$        17,072.72$          -$               28,863.83$          Gill

P779568 FY11 CRDM Trailer Village Util 10,965.00$          9,411.99$            -$                     -$               1,553.01$            Ivy

P779570 FY11 CRDM Eng. Northside Domes 2,603.94$            2,374.78$            -$                     -$               229.16$               Gill

P779571 FY11 CRDM Wortham Theatre Awni 1,030.00$            414.14$               -$                     -$               615.86$               Ivy

P779574 FY11 CRDM SPA Awning N. Side 17,878.74$          15,934.90$          -$                     -$               1,943.84$            Ivy

P779575 FY11 CRDM Melcher Hall Exterio 53,154.36$          143.57$               49,148.75$          -$               3,862.04$            Jenkins

P779579 FY11 CRDM MDA Library Ductile 2,664.00$            2,637.79$            -$                     -$               26.21$                 Gill
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P779581 FY11 CRDM Krost Hall Six-Inch 3,138.63$            3,125.29$            -$                     -$               13.34$                 Gill

P779584 FY11 CRDM Eight-Inch Water Mai 8,461.00$            8,286.92$            -$                     -$               174.08$               Gill

P779588 FY11 CRDM Cullen Eng. Mech. Rm 25,970.00$          20,478.24$          -$                     -$               5,491.76$            Oliver

P779590 FY11 CRDM Tech ADA Automatic D 9,062.07$            7,996.93$            -$                     -$               1,065.14$            Jenkins

P779592 FY11 CRDM SR2 Animal Care Sani 7,220.00$            5,283.68$            -$                     -$               1,936.32$            Gill

P779593 FY11 CRDM CW Four-inch Irrigat 5,120.59$            4,949.77$            -$                     -$               170.82$               Gill

P779598 FY11 CRDM McElhinney Hall New 11,968.00$          10,856.34$          -$                     -$               1,111.66$            Gill

P779599 FY11 CRDM SR2 AHU#4-D Water Co 6,790.30$            5,918.32$            -$                     -$               871.98$               Rahurkar

P779604 FY11 CRDM McElhinney Damaged C 2,980.00$            3,052.65$            -$                     -$               (72.65)$                Wright

P779605 FY11 CRDM Social Work Carpet F 1,511.13$            1,382.60$            -$                     -$               128.53$               Jenkins

P779619 FY11 CRDM Lot 15C & ROTC Sanit 32,782.00$          31,734.20$          -$                     -$               1,047.80$            Gill

P779620 FY11 CRDM SR1 1st flr. drains 9,434.00$            7,881.46$            -$                     -$               1,552.54$            Gill

P779622 FY11 CRDM Merlin Gerin Circuit 22,091.28$          17,634.69$          1,377.50$            -$               3,079.09$            Gill

P779623 FY11 CRDM Cougar Substation Gr 20,747.50$          14,370.72$          5,527.63$            -$               849.15$               Gill

P779624 FY11 CRDM SERC Emerg 15KV ATS 66,236.00$          56,172.23$          -$                     -$               10,063.77$          Gill

P779627 FY11 CRDM Fine Arts Blaffer Ga 51,676.83$          -$                     -$                     -$               51,676.83$          Maal

P779629 FY11 CRDM GSB Auto Shop Vehicl 6,100.00$            6,079.06$            -$                     -$               20.94$                 Smith

P779629 FY11 CRDM GSB Auto Shop Vehicl 2,204.42$            424.33$               -$                     -$               1,780.09$            Smith

P779745 FY11 CRDM Sink Hole Spur 5 1,976.23$            111.86$               -$                     -$               1,864.37$            Gill

P779750 FY11 CRDM DPS Emerg. Repairs 2,368.05$            329.17$               -$                     -$               2,038.88$            Vail

P779757 FY11 CRDM Old Science Asbestos 933.00$               932.81$               -$                     -$               0.19$                   Gill

P779758 FY11 CRDM Cmpting Ctr. Chiller 40,343.60$          23,500.80$          13,000.00$          -$               3,842.80$            Simmons

P779760 FY11 CRDM Cull. Eng S344A Seal 27,800.13$          26,100.13$          -$                     -$               1,700.00$            Oliver

P779771 FY11 CRDM Computing Ctr Genera 12,383.39$          700.95$               9,620.44$            -$               2,062.00$            Gill

P779772 FY11 CRDM Old Science Decommis 30,000.00$          1,698.11$            -$                     -$               28,301.89$          Galvan

P779773 FY11 CRDM Dr. Bissada Lab Plum 13,533.02$          11,372.38$          -$                     -$               2,160.64$            Tolbert

P779775 FY11 CRDM Heyne Bldg. Sprinkle 3,668.24$            2,550.83$            -$                     -$               1,117.41$            Vail

P779781 FY11 CRDM Cullen Eng. Roof Rep 31,212.06$          28,535.21$          -$                     -$               2,676.85$            Oliver

P779788 FY11 CRDM Facility Renewal Pla 11,130.00$          6,553.60$            4,079.50$            -$               496.90$                

P779789 FY11 CRDM Cheyenne Fountain Pa 14,460.36$          9,383.38$            -$                     -$               5,076.98$            Warner

P779792 FY11 CRDM Fountain Epoxy Remov 28,768.30$          1,628.39$            -$                     -$               27,139.91$          Norcom

P779793 FY11 CRDM Cull. Eng Duct Leak 2,063.78$            1,511.82$            -$                     -$               551.96$               Oliver

P779798 FY11 CRDM Cameron AHU Design 30,957.30$          1,752.30$            27,000.00$          -$               2,205.00$            Laws

P779799 FY11 CRDM Water Leak Campus In 2,894.58$            163.84$               2,730.73$            -$               0.01$                   Gill

P779800 FY11 CRDM Tech. Restroom Refre 139,920.00$        13,643.51$          2,019.35$            -$               124,257.14$        Connell

P779803 FY11 CRDM McElhinney Paint & C 14,796.80$          14,383.37$          -$                     -$               413.43$               Laws

P779809 FY11 CRDM Hines Arch. Steam Pi 7,840.67$            6,668.23$            -$                     -$               1,172.44$            Wheeler
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P779811 FY11 CRDM Water Leak Investiga 11,154.66$          6,908.59$            -$                     -$               4,246.07$            Wheeler

P779812 FY11 CRDM Water Line Leak repa 7,738.11$            12,299.24$          -$                     -$               (4,561.13)$           Wheeler

P779822 FY11 CRDM 547&578 Water Leak 9,252.73$            6,752.47$            -$                     -$               2,500.26$            Gill

P779823 FY11 CRDM 551 Sanitary Drain C 6,757.50$            2,007.50$            3,250.00$            -$               1,500.00$            Gill

P779879 FY11 CRDM TMC Pharmacy Generat 38,153.91$          37,189.91$          -$                     -$               964.00$               Villarreal

P779919 FY11 CRDM 586 New Walkway Inst 2,246.88$            -$                     -$                     -$               2,246.88$            Warner

Total FY11 5,010,812.47$     3,607,865.69$     293,902.66$        5,452.20$      1,120,672.77$     
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P779576 FY12 CRDM Contingency 7,831.74$            -$                     -$                     -$               7,831.74$            Rockwell-Hopkins

Total FY12 Completed 1,162,947.16$     1,162,947.16$     -$                     -$               -$                     

P779375 FY08 CRDM 585 GSB Fire Alarm U 275,686.47$        198,751.24$        60,580.00$          -$               16,355.23$          Simmons

P779531 FY11 CRDM FCA Phase 1 and 2 294,892.61$        270,241.52$        -$                     -$               24,651.09$          Norcom

P779568 FY11 CRDM Trailer Village Util 216,080.55$        199,717.87$        -$                     -$               16,362.68$          Ivy

P779588 FY11 CRDM Cullen Eng. Mech. Rm 134,148.19$        88,239.00$          26,880.00$          -$               19,029.19$          Oliver

P779630 FY12 CRDM Replace Chill Water 235,628.40$        237,379.87$        -$                     -$               (1,751.47)$           Gill

P779635 FY12 CRDM Water main leak @OS 6,035.27$            4,569.79$            -$                     -$               1,465.48$            Gill

P779636 FY12 CRDM AA Hall Water Leak 16,752.66$          14,312.69$          -$                     -$               2,439.97$            Gill

P779637 FY12 CRDM E. Cullen Water Valv 9,541.37$            8,054.10$            -$                     -$               1,487.27$            Gill

P779639 FY12 CRDM FIne Arts Irrigation 8,094.49$            6,823.63$            -$                     -$               1,270.86$            Gill

P779640 FY12 CRDM Computing Ctr Gen 18,513.05$          17,512.96$          -$                     -$               1,000.09$            Gill

P779641 FY12 CRDM Pilot Mother's Room 22,207.34$          16,474.21$          0.01$                   -$               5,733.12$            Gill

P779642 FY12 CRDM EHS Shower & Eyewash 364,890.75$        46,103.46$          784.79$               -$               318,002.50$        Tolbert

P779643 FY12 CRDM Renew Dom. Water Loo 30,529.44$          1,728.08$            -$                     -$               28,801.36$           

P779645 FY12 CRDM E&G Storm Issues 27,647.94$          21,640.76$          5,701.14$            -$               306.04$               Rockwell-Hopkins

P779647 FY12 CRDM Access Pannel for St 12,137.00$          10,908.46$          -$                     -$               1,228.54$            Gill

P779649 FY12 CRDM Lot 9C Fence Clean u 8,752.42$            495.42$               -$                     5,109.15$      3,147.85$            Warner

P779650 FY12 CRDM MDA Lib. Water Main 11,009.00$          8,535.21$            -$                     -$               2,473.79$            Gill

P779651 FY12 CRDM Fine Arts 8" Water m 12,501.00$          12,300.60$          -$                     -$               200.40$               Gill

P779654 FY12 CRDM SR1 Stuctural Assess 143,306.70$        108,461.10$        1,278.46$            -$               33,567.14$          Ivy

P779661 FY12 CRDM MDA Lib. Backwater V 31,850.00$          28,742.24$          -$                     -$               3,107.76$            Gill

P779668 FY12 CRDM Cameron Bldg. Restro 22,154.00$          1,254.00$            18,000.00$          -$               2,900.00$            Connell

P779669 FY12 CRDM SR1 General Refresh 465,150.00$        422,303.11$        29,797.40$          -$               13,049.49$          Galvan

P779672 FY12 CRDM Wortham Thtr Sprinkl 333,117.03$        316,299.61$        -$                     -$               16,817.42$          Norcom

P779674 FY12 CRDM Hilton Roof Assessme 60,885.76$          29,757.80$          30,495.48$          -$               632.48$               Tolbert

P779679 FY12 CRDM SERC Classrooms Phas 27,322.81$          24,959.60$          -$                     -$               2,363.21$            Gonzalez

P779690 FY12 CRDM UHPD Roof Repair 12,423.43$          -$                     -$                     -$               12,423.43$          Rahurkar

P779692 FY12 CRDM FloodBreak annual Ma 8,395.00$            7,675.19$            -$                     -$               719.81$               Gill

P779693 FY12 CRDM Capmus Posting Kiosk 45,596.29$          45,518.63$          0.73$                   -$               76.93$                 Warner

P779696 FY12 CRDM Cougar Sub Lighting 42,375.70$          36,794.32$          -$                     -$               5,581.38$            Gill

P779701 FY12 CRDM Chilled Pipe Assessm 144,248.00$        116,351.95$        -$                     -$               27,896.05$          Gill

P779704 FY12 CRDM Cemo HVAC unit Repla 34,603.70$          2,140.60$            -$                     -$               32,463.10$          Oliver

P779705 FY12 CRDM Lot 19D water leak 2,395.00$            2,394.57$            -$                     -$               0.43$                   Gill

P779708 FY12CRDM Fire Extingusher CW 11,489.34$          7,297.18$            717.22$               -$               3,474.94$            Tolbert

P779712 FY12 CRDM S&R1 Post Renovation 23,428.30$          23,198.00$          -$                     -$               230.30$               Mosley

P779713 FY12 CRDM OB Hall Six Inch OS& 4,742.41$            3,922.97$            -$                     -$               819.44$               Gill
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P779718 FY12 CRDM MDA Duct Work Reconf 21,105.55$          19,089.57$          65.96$                 -$               1,950.02$            Oliver

P779720 FY12 CRDM Grease Trap for Kitc 179,020.00$        161,116.17$        -$                     -$               17,903.83$          Gill

P779721 FY12 CRDM Fire Prot. Cm.Item 1 34,980.00$          31,779.54$          800.00$               -$               2,400.46$            Simmons

P779722 FY12 CRDM Fire Prot CM. Item 3 29,150.00$          26,650.00$          -$                     -$               2,500.00$            Simmons

P779729 FY12 CRDM Electrical Infrastru 5,060.00$            3,826.42$            -$                     -$               1,233.58$            Gill

P779730 FY12 CRDM Optometry Rep. Desig 88,404.00$          54,504.00$          -$                     -$               33,900.00$          Laws

P779731 FY12 CRDM MDA Lib. Sewer Desig 98,427.89$          66,134.70$          24,317.00$          -$               7,976.19$            Simmons

P779732 FY12 CRDM CDPB Carpet Replacem 96,267.00$          91,419.23$          -$                     -$               4,847.77$            Wright

P779733 FY12 CRDM MDA Lib. Brown Wing 221,000.00$        172,435.69$        36,998.30$          -$               11,566.01$          Galvan

P779737 FY12 CRDM Fire Prot. Comp. #4 22,957.47$          19,788.56$          -$                     -$               3,168.91$            Simmons

P779740 FY12 CRDM Opt. Structural Demo 54,909.23$          52,134.51$          -$                     -$               2,774.72$            Laws

P779741 FY12 CRDM Repair Steam Leak 18,472.00$          15,978.58$          -$                     -$               2,493.42$            Gill

P779742 FY12 CRDM Exterior Water Infra 21,224.68$          18,612.38$          -$                     -$               2,612.30$            Gill

P779748 FY12 CRDM Clinical Res. Roof R 10,722.20$          9,490.52$            -$                     -$               1,231.68$            Galvan

P779761 FY12 CRDM Classroom Lighting & 173,250.00$        144,778.07$        (1,490.60)$           -$               29,962.53$          Espey

P779762 FY12 CRDM Exterior Refresh 130,515.00$        63,657.37$          -$                     -$               66,857.63$          Espey

P779764 FY12 CRDM Fire Hydrants PM 104,940.00$        23,694.14$          -$                     -$               81,245.86$          Simmons

P779765 FY12 CRDM Fine Arts Cleaning & 177,349.10$        160,706.91$        9,924.00$            -$               6,718.19$            Vail

P779766 FY12 CRDM TU2 Water Infiltrati 12,534.50$          709.50$               10,000.00$          -$               1,825.00$            Laws

P779767 FY12 CRDM Hilton Life Safety & 1,757,668.00$     1,358,728.22$     157,145.56$        -$               241,794.22$        Maal

P779804 FY12 CRDM Fleming Transformer 82,549.00$          72,468.08$          -$                     -$               10,080.92$           

P779810 FY12 CRDM DPS Interior Paintin 48,777.35$          44,594.04$          -$                     -$               4,183.31$            Laws

P779813 FY12 CRDM Y-Parking Landscape 34,557.91$          30,877.75$          -$                     -$               3,680.16$            Galvan

P779814 FY12 CRDM Tech Annex Life Safe 21,345.05$          1,208.21$            -$                     -$               20,136.84$          Tolbert

P779815 FY12 CRDM SR2 Fire Pump Tie In 30,432.60$          17,202.60$          10,620.00$          -$               2,610.00$            Simmons

P779816 FY12 CRDM FDC Hydrostatic Test 17,781.50$          1,006.50$            10,000.00$          -$               6,775.00$            Simmons

P779820 FY12 CRDM 596 New Chiller and 433,125.00$        20,625.00$          -$                     -$               412,500.00$        Simmons

P779833 FY12 CRDM 515 Water Softener R 13,744.00$          777.96$               11,788.00$          -$               1,178.04$            Gill

P779840 FY12 CRDM 586 Sound Abatement 29,998.00$          1,698.00$            -$                     -$               28,300.00$          Vail

P779841 FY12 CRDM 516 SFMO Vltn #09 34,692.57$          29,717.22$          -$                     -$               4,975.35$            Simmons

P779842 FY12 CRDM 596 Emerg. Gen. Stud 12,359.60$          1,989.60$            7,310.00$            -$               3,060.00$            Simmons

P779904 FY12 CRDM 550 East Cast Repair 10,021.67$          8,672.67$            1,349.00$            -$               -$                     Laws

P779907 FY12 CRDM VCT Florring Rms 703 7,375.06$            4,877.46$            1,488.00$            -$               1,009.60$            Mathis

P779909 FY12 CRDM Lynn Eusan Storm Dra 21,112.04$          1,195.02$            5,000.00$            -$               14,917.02$          Vail

P779910 FY12 CRDM 593 Electrical Repai 10,516.15$          595.25$               8,519.00$            -$               1,401.90$            Wheeler

P779911 FY12 CRDM 520 Electrical Repai 24,060.41$          1,361.91$            20,135.00$          -$               2,563.50$            Wheeler

P779921 FY12 CRDM Floodbreak - Annual 4,524.00$            -$                     3,880.00$            -$               644.00$               Gill
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P779922 FY12 CRDM Water Leak at Parkin 4,691.56$            -$                     4,226.00$            -$               465.56$               Gill

P779930 FY12 CRDM 596 Chiller Monitori 4,897.20$            -$                     4,200.00$            -$               697.20$               Simmons

P779936 FY12 CRDM 553 Emergency Façade 3,065.39$            -$                     -$                     -$               3,065.39$            Laws

Total FY12 8,396,893.00$     6,237,908.25$     500,510.45$        5,109.15$      1,653,365.15$     
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As of 04/15/13

P779784 FY13 CRDM Contingency 1,883,724.76$     -$                     7,520.70$            -$               1,876,204.06$     Rockwell-Hopkins

Total FY13 Completed 54,832.52$          54,832.52$          -$                     -$               -$                     

P779668 FY12 CRDM Cameron Bldg. Restro 62,840.31$          3,557.00$            45,890.14$          -$               13,393.17$          Laws

P779672 FY12 CRDM Wortham Thtr Sprinkl 730,924.37$        420,904.52$        11,580.62$          -$               298,439.23$        Prochaska

P779730 FY12 CRDM Optometry Rep. Desig 894,259.00$        23,617.25$          690,000.00$        -$               180,641.75$        Laws

P779783 FY13 CRDM SR2 3rd Floor Mold 12,768.37$          12,073.68$          -$                     -$               694.69$               Oliver

P779798 FY11 CRDM Cameron AHU Design 76,656.58$          8,712.00$            -$                     -$               67,944.58$          Laws

P779806 FY13 CRDM SR1 Fume Hood Leak 163,782.33$        47,497.38$          104,556.17$        -$               11,728.78$          Galvan

P779816 FY12 CRDM FDC Hydrostatic Test 19,122.40$          14,500.00$          750.00$               -$               3,872.40$            Simmons

P779819 FY13 CRDM 543 Loading Dock Doo 13,264.42$          10,176.00$          -$                     -$               3,088.42$            Oliver

P779825 FY13 CRDM Water main leak PGH 62,361.04$          49,361.04$          -$                     -$               13,000.00$          Gill

P779826 FY13 CRDM HSC Pressure Washing 25,246.58$          21,881.35$          -$                     -$               3,365.23$            Laws

P779827 FY13 CRDM WorthamTheatre Renew 343,041.36$        40,537.64$          225,759.00$        -$               76,744.72$          Prochaska

P779828 FY13 CRDM 533 Dance Floor Inst 90,651.56$          74,376.98$          -$                     -$               16,274.58$          Galvan

P779830 FY13 CRDM SFMO Vltn #10 350,957.38$        299,555.40$        -$                     -$               51,401.98$          Simmons

P779831 FY13 CRDM 580Bldg. Envelope Wo 152,460.00$        13,085.00$          17,475.00$          -$               121,900.00$        Vail

P779832 FY13 CRDM 586Bldg. Envelope Wo 344,767.00$        29,681.48$          16,950.00$          -$               298,135.52$        Vail

P779846 FY13 CRDM Water leak MDA & CP 50,051.97$          45,304.97$          -$                     -$               4,747.00$            Gill

P779852 FY13 CRDM 534 Storm Drain Leak 5,549.42$            5,556.74$            -$                     -$               (7.32)$                  Gill

P779853 FY13 CRDM SFMO Vltn #16 266,727.94$        238,634.61$        -$                     -$               28,093.33$          Simmons

P779854 FY13 CRDM SFMO Vltn #17 232,569.38$        207,433.50$        -$                     -$               25,135.88$          Simmons

P779857 FY13 CRDM 532 SFMO Vltn #14 126,996.38$        111,001.02$        -$                     -$               15,995.36$          Simmons

P779858 FY13 CRDM 517 SFMO Vltn #10 Pe 309,811.41$        277,987.91$        -$                     -$               31,823.50$          Simmons

P779862 FY13 CRDM 534 Rm27 Floor Drain 8,039.01$            455.04$               -$                     -$               7,583.97$            Wheeler

P779870 FY13 CRDM 585 GSB Fire Dept. R 9,211.40$            521.40$               7,900.00$            -$               790.00$               Burks

P779871 FY13 CRDM 499 Vandalism Repair 2,200.94$            2,012.18$            -$                     -$               188.76$               Simmons

P779873 FY13 CRDM 590 Storm Sewer CCTV 5,651.84$            319.92$               -$                     -$               5,331.92$            Wheeler

P779875 FY13 CRDM Inf. Water Leak at C 4,961.66$            280.85$               -$                     -$               4,680.81$            Wheeler

P779880 FY13 CRDM Exterior Patio Repla 51,887.00$          2,937.00$            44,500.00$          -$               4,450.00$            Laws

P779881 FY13 CRDM 585 PIV Emg. Repair 24,440.18$          7,276.11$            13,068.00$          -$               4,096.07$            Simmons

P779884 FY13 CRDM 515 Chiller #3 Inspe 7,520.70$            425.70$               -$                     -$               7,095.00$            Wheeler

P779885 FY13 CRDM 515Chiller #4 Replac 21,594.32$          18,020.00$          3,574.32$            -$               -$                     Wheeler

P779887 FY13 CRDM 585 Restroom Phase 2 11,893.20$          673.20$               3,195.00$            -$               8,025.00$            Burks

P779888 FY13 CRDM 550 Lab 103/105 Code 71,962.34$          4,178.00$            2,030.00$            -$               65,754.34$          Oliver

P779889 FY13 CRDM 506 Courtyard Landsc 7,537.02$            426.62$               -$                     -$               7,110.40$            Warner

P779890 FY13 CRDM 581 Room W122 Refres 11,834.50$          669.88$               10,150.00$          -$               1,014.62$            Vail

P779892 FY13 CRDM 592 Cooling Tower PM 10,446.19$          591.29$               8,459.00$            -$               1,395.90$            Wheeler

CRDM As of 04/15/13 Page 12 of 15



Capital Renewal Deferred Maintenance

As of 04/15/13

P779897 FY13 CRDM 585 FPC 2nd Flr Abat 49,570.00$          -$                     -$                     -$               49,570.00$          Wiesman

P779899 FY13 CRDM Waterline repair und 19,307.24$          15,307.24$          -$                     -$               4,000.00$            Gill

P779923 FY13 CRDM OM Refurbishment E&G 12,791.25$          -$                     -$                     -$               12,791.25$          Wheeler

P779924 FY13 CRDM 550 Lab 105A Abateme 15,471.41$          -$                     -$                     -$               15,471.41$          Oliver

P779926 FY13 CRDM 550 Lab 105 Exhaust 154,542.15$        -$                     -$                     -$               154,542.15$        Oliver

P779927 FY13 CRDM 550 Lab 105 Wet Lab 3,065.39$            -$                     -$                     -$               3,065.39$            Laws

P779928 FY13 CRDM 550 Lab 105 Wet Lab 44,478.38$          -$                     -$                     -$               44,478.38$          Tolbert

P779932 FY13 CRDM High Rise Stair Enc. 25,523.74$          -$                     -$                     -$               25,523.74$          Anorga

P779933 FY13 CRDM 534 Waterline Leak a 7,258.11$            -$                     -$                     -$               7,258.11$            Wheeler

P779934 FY13 CRDM 550 Lab 103 Exhaust 5,895.26$            -$                     -$                     -$               5,895.26$            Oliver

P779937 FY13 CRDM 590 Sewer Line Rehab 34,874.00$          -$                     -$                     -$               34,874.00$          Gill

P779938 FY13 CRDM 542 Road Repairs Des 6,360.00$            -$                     -$                     -$               6,360.00$            Oliver

P779939 FY13 CRDM 542 Privacy Fence Sl 16,762.42$          -$                     -$                     -$               16,762.42$          Oliver

P779940 FY13 CRDM 542 East Side Concre 29,137.17$          -$                     -$                     -$               29,137.17$          Oliver

P779942 FY13 CRDM Lynn Eusan Park Sod 15,341.38$          -$                     -$                     -$               15,341.38$          Vail

P779943 FY13 CRDM Elev. Interior Refre 5,300.00$            -$                     -$                     -$               5,300.00$            Prochaska

P779944 FY13 CRDM Fire Hydrant 14 Repl 9,543.71$            -$                     -$                     -$               9,543.71$            Wheeler

Total FY13 6,977,768.39$     2,064,362.42$     1,213,357.95$     -$               3,700,048.02$     
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P779321 FY09 CRDM Cooling Tower 5 6,605,000.00$     5,912,989.86$     368,746.22$        -$               323,263.92$        Norcom

P779342 FY10 CRDM Cooling Tower 4 Repl 2,970,000.00$     2,932,478.92$     -$                     -$               37,521.08$          Kapileshwari

P779343 FY10 CRDM Central Plant Expans 5,225,000.00$     2,437,267.50$     74,423.91$          11,057.31$    2,702,251.28$     Kapileshwari

P779481 FY11 CRDM Central Plant Expans 4,996,670.00$     4,996,237.64$     -$                     -$               432.36$               Buehler

P779482 FY12 CRDM Central Plant Expans 5,903,107.00$     5,905,741.36$     -$                     -$               (2,634.36)$           Buehler

P779483 FY13 CRDM Central Plant Expans 7,325,297.00$     6,469,019.64$     840,810.66$        -$               15,466.70$          Buehler

P779484 FY14 CRDM Central Plant Expans 5,378,122.00$     4,647,785.77$     701,138.74$        -$               29,197.49$          Buehler

Total CUP 38,403,196.00$   33,301,520.69$   1,985,119.53$     11,057.31$    3,105,498.47$     

Total Available Funds (FY13+ PRIOR YEAR AVL FUNDS) 845,298.60$        

Reserved Emergency Funding (25% of available funds) 211,324.65$        

Total Dollars Available for Allocation 633,973.95$        

Previous CRDM Balances Reserve for Known Needs  

FY07 1,851.33$            Computing Center Elevators 50,000.00$                 

FY08 90,910.66$          Science Life Safety Critical 200,000.00$               

FY09 36,253.32$          Library Sewer Remediation 300,000.00$               

FY10 158,737.62$        Metering Design 150,000.00$               

FY11 19,054.56$          Campus Exterior Signage 150,000.00$               

FY12 7,831.74$             Fire 500,000$                    

Total Prior Year AVL 314,639.23$        

Total 1,350,000$                 

Projected CRDM Allocations

FY13

FY13 CRDM 14,300,000.00$   

FY13 CRDM Central Plant Expans 7,325,297.00$     

Cost centers Set up using FY13 5,094,043.63$     

Reserve for known needs 1,350,000.00$     

Projected Balance 530,659.37$        

FY14

FY14 CRDM 14,300,000.00$   

FY14 CRDM Central Plant Expans 5,378,122.00$     

Emergency Contingency Reserve 2,230,469.50$     

FY 14 Fire Life Safety Reserve 5,000,000.00$     

FY 14 Science Life Safety Critical Reserve 720,000.00$        

Patio Infrastructure - Park 350,000.00$        

CRDM As of 04/15/13 Page 14 of 15



Capital Renewal Deferred Maintenance

As of 04/15/13

Campus Signage Renewal 150,000.00$        

Classroom Renewal 471,408.50$        

Projected Balance -$                     

FY 15

FY15 CRDM 14,300,000.00$   

FY15 CRDM Fire/Life Safety 5,000,000.00$     

Emergency Contingency Reserve 2,325,000.00$     

Science Research Category 2 2,500,000.00$     

SR1 Ductwork Failures (Life Safety) Phase 1 2,500,000.00$     

MSM Roof Replacement 1,400,000.00$     

Classroom Renewal 500,000.00$        

Projected Balance 75,000.00$          

FY 16

FY16 CRDM 14,300,000.00$   

FY16 CRDM Fire/Life Safety 5,000,000.00$     

Emergency Contingency Reserve 2,325,000.00$     

Science Research Category 2 4,700,000.00$     

Projected Balance 2,275,000.00$     

Needed Currently Not Funded & Not in Outlook Above

Engineering HVAC Project (Oliver) 1,440,000.00$     FY14 moved down form this year.

Cameron HVAC 500,000.00$        

Additional Fire Life Safety 10,000,000.00$   includes D1/D2

Hilton Roof 1,200,000.00$     Will require full replace 2-3 years

Total 13,140,000.00$   
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